

To: **Mayor and City Council**
Through: **Ryan Schroeder, City Manager**
From: **Ross Beckwith, Public Works & Parks Director/City Engineer**
Date: **June 22, 2020**

Change Order for Marie/Oakdale Trail Project 18-4

BACKGROUND INFORMATION:

On April 22, 2019 a contract for \$1,761,692.50 was awarded to Rosti Construction for the Marie/Oakdale Trail Project, City Project 18-4. This project was intended to be completed last fall, but was delayed by private utility companies. Final grading and restoration operations were forced into 2020 and required traffic control devices along Oakdale Avenue. The expense of the additional traffic control is compensable. In addition, a private irrigation line was damaged this spring and repaired. Change Order 4 is a result of these two additional work items.

For reference, Change Orders 1 and 2 were zero-cost change orders and Change Order 3 for \$9,174.00 was approved at the November 25, 2019 City Council meeting.

FISCAL IMPACT:

Change Order 4 is for \$1,740.88 and has been reviewed and approved by the District State Aid Engineer. The revised contract amount with Rosti Construction is \$1,772,607.38 with this change order. Since this change order is for work on Oakdale Avenue, the expense will be shared between the county and city.

STAFF RECOMMENDATION:

Staff recommends that the City Council approve Change Order No. 4 for \$1,740.88 with Rosti Construction for the Marie/Oakdale Trail Project, City Project 18-4.