

To: **Mayor and City Council**  
Through: **Ryan Schroeder, City Manager**  
From: **Ross Beckwith, Public Works & Parks Director/City Engineer**  
Date: **June 22, 2020**

## **Change Order for Marie/Oakdale Trail Project 20-1**

### **BACKGROUND INFORMATION:**

On March 9, 2020 a contract for \$427,502.00 was awarded to McNamara Contracting, Inc. for the 2020 Street Improvements Project, City Project 20-1. Three changes have since been made to the Marie Avenue mill & overlay portion of the project. As the Marie Avenue mill & overlay portion of the project was being marked in the field for concrete curb replacement, it was noted that every median end was broken. The median noses were originally constructed with 6-inch curb and snow plow blades tend to hit them every winter. All 18 median noses were changed to be sloped, which allows plow blades to ride up them versus hitting them directly. A second change to the Marie Avenue work involved changing some of the breakaway signpost brackets for those signs in the medians. The third change was to use standard black on orange pre-warning signs versus those in the proposal, which were programmable changeable message boards. These three changes required using bid items that were not in the original bid, hence the need for Change Order No. 1.

### **FISCAL IMPACT:**

Change Order 1 is for \$22,415.00. The revised contract amount with McNamara Contracting is \$449,917.00 with this change order. However, other concrete quantities came in much lower than estimated which will help offset the cost of this change order.

### **STAFF RECOMMENDATION:**

Staff recommends that the City Council approve Change Order No. 1 for \$22,415.00 with McNamara Contracting, Inc. for the Marie Avenue Mill & Overlay Project, City Project 20-1.