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Melissa,  thank you for your help in this. 
 
The primary reason for the delay is due to Covid and the delays that have been caused around
dealing with the pandemic.  The secondary reason is due to the time of the year and weather
conditions coming our way. 
 
We would like to request the allowable 1 year extension on the site plan approval.
 
Thanks
 
 
Russell R. Zellmer
President - LEED AP
Langer Construction Company
 
Direct: (651) 256-3320
Cell: (651) 775-7589
www.langerconstruction.com
 

 

 

From: Melissa Sonnek <MSonnek@wspmn.gov> 
Sent: Monday, October 5, 2020 8:46 AM
To: Russ 
Cc: Jim Hartshorn <JHartshorn@wspmn.gov>
Subject: RE: More Space Oakdale Avenue
 
Russ,
I will get started on the Staff memo for this request.  Just so we are all on the same page, the
extension is due to weather (winter) related limitations for construction, correct?  If not, please
detail the reason(s) you are requesting the extensions. 
 
Sincerely,






















