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PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
City of West St. Paul Police Renovation 
(Commission No. 192110)

Contract For: General Construction Change Order Number: One (1)

1616 Humboldt Avenue
West St. Paul, Minnesota 55118     

Date: November 20, 2019 Date: January 22, 2020

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
City of West St. Paul Wold Architects and Engineers Parkos Construction
1616 Humboldt Avenue
West St. Paul, Minnesota 55118
     

332 Minnesota Street, Suite W2000
Saint Paul, Minnesota 55101
     

1010 S. Robert Street
West St. Paul, Minnesota 55118
     

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments 
attributable to executed Construction Change Directives.)
GCPR 1 – ADD $4,029.00
 
GCPR 2 – ADD $1,273.00
 
GCPR 3 – ADD $3,181.00
 
GCPR 4 – ADD $1,119.00
 
GCPR 5 – ADD $7,901.00
 
GCPR 6 – ADD $13,542.00
 
GCPR 7 – ADD $11,277.00
 
PR 1 – ADD $343.00
 
PR 2 – NO COST CHANGE
 
TOTAL CHANGE ORDER NO. 1   ADD $42,665.00     

The original Contract Sum was $ 752,600.00  
The net change by previously authorized Change Orders $ 0.00 
The Contract Sum prior to this Change Order was $ 752,600.00
The Contract Sum will be increased by this Change Order in the amount of $ 42,665.00
The new Contract Sum including this Change Order will be $ 795,265.00  

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be  June 1, 2020

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 
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NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Wold Architects and Engineers Parkos Construction City of West St. Paul
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

   
SIGNATURE SIGNATURE SIGNATURE

                              
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

               
DATE DATE DATE


