

AMENDMENT NUMBER 1 TO THE AGREEMENT BETWEEN CITY OF WEST ST. PAUL AND KIMLEY-HORN AND ASSOCIATES, INC.

This is Amendment number 1 dated May 2, 2022 to the agreement between The City of West St. Paul ("Client") and Kimley-Horn and Associates, Inc. ("Consultant") dated May 11, 2021 ("the Agreement") concerning Oakdale Avenue Trail and Sidewalk Project, City Project 23-2 (the "Project").

The Consultant has entered into the Agreement with Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

The Agreement is amended to include services to be performed by Consultant for additional compensation as set forth in Exhibit A in accordance with the terms of the Agreement, which are incorporated by reference.

Consultant shall perform the Additional Services as detailed in the Agreement and Exhibit A. For these Additional Services, the City shall pay additional compensation as shown in Exhibit A with a not to exceed cost of \$15,200. Compensation shall be made in accordance with the Agreement.

IN WITNESS WHEREOF, the parties to this Amendment have hereunto set their hands and seals as of the date first above written.

CLIENT:

CONSULTANT:

CITY OF WEST ST. PAUL

KIMLEY-HORN AND ASSOCIATES, INC.

By: _____

By:  _____
75280DC77C57426...

Title: _____

Title: Vice President

Date: _____

Date: 5/2/2022

Exhibit A to Amendment Number 1,
dated May 2, 2022.

Kimley-Horn will complete the following additional services for the Thompson Trail and Sidewalk Project:

Task 2: Public and Agency Involvement

Task 2.1 Open House

We will prepare for and conduct up to one (1) additional open house meeting for the trail and sidewalk improvements along Oakdale Avenue. This open house is assumed to be conducted concurrent with an additional open house for the Thompson Avenue Trail and Sidewalk Project and CSAH 63/CR 6 Roundabout Project. We will prepare up to two (2) poster boards for the open house and update the overall project layout used at previous open house meetings. Up to three (3) Kimley-Horn staff members will attend the open house meeting.

We incorporated the trail and sidewalk improvements into an overall project visualization using InfraWorks software for use at the open house meetings and for upload to the City and County project websites. The visualization included generating an existing conditions basemap model for Oakdale Avenue and incorporating the proposed trail and sidewalk design information into the project visualization.

We prepared and distributed additional mailings for the most recent open house to include the trail and sidewalk project area.

Task 6: Right-of-Way Acquisition

Task 6.2 Property Research, Easement Descriptions, and Sketches

The original contract assumed preparation of up to twenty-nine (29) permanent easement descriptions and did not include any temporary easement descriptions. The acquisition of temporary easements was assumed to be attained through the sketches. The City attorney provided direction to prepare temporary easement descriptions for all acquisition and the total amount of permanent easement descriptions required changed with the final scope of right-of-way acquisition.

We will prepare legal descriptions for fifteen (15) permanent easements and thirty-seven (37) temporary easements. The legal descriptions will be provided in a word document, separated per each separate acquisition parcel.

For the Additional Services set forth above, Client shall pay Consultant the following additional compensation:

Task 2 – Public and Agency Involvement	\$ 4,335
Task 5 – Right-of-Way Acquisition	<u>\$ 10,865</u>
Total Estimated Fees	\$ 15,200

A detailed breakdown of hours and fees is provided on Attachment 1 to Exhibit A. Kimley-Horn will not exceed the total amount shown above without authorization from the Client. Labor fee will be billed according to our current rate schedule, which is subject to annual adjustment. Our total estimated not-to-exceed cost for the scope of services included as a part of this Amendment is, therefore, \$15,200 including all labor and reimbursable expenses.

Attachment 1 to Exhibit A		Project Manager	Task/Design Lead	Graduate Engineer/Planner or Construction Observer (2023)	CAD/Graphics Designer	Admin	Sub-Consultant (Topo Survey and Staking)	Sub-Consultant (Right-of-way Acquisition)	Sub-Consultant (Geotech and Materials Testing)	Total Hours	Reimbursable Expenses	Estimated Fees
TASK 2 PUBLIC AND AGENCY INVOLVEMENT												
2.1	Open House	3	6	8	10	1				28		\$3,735
	Subtotal	3	6	8	10	1	0	0	0	28	\$600	\$3,735
TASK 6 RIGHT-OF-WAY ACQUISITION												
6.2	Property Research, Easement Descriptions and Sketches	1	4	4			95			104		\$10,765
	Subtotal	1	4	4	0	0	95	0	0	104	\$100	\$10,765
ESTIMATED FEE SCHEDULE SUMMARY												
TOTAL PROJECT HOURS AND COST		4	10	12	10	1	95	0	0	132		\$14,500
Staff Billing Rates (Per Hour)		\$180-\$195	\$120-\$185	\$85-\$125	\$80-\$140	\$65-\$90	\$80-\$185	\$80-\$185	\$80-\$185			
TOTAL ESTIMATED PROJECT COST (FEES AND EXPENSES)											\$15,200	