

To: **Mayor and City Council**
Through: **Ryan Schroeder, City Manager**
From: **Ross Beckwith, Public Works & Parks Director/City Engineer**
Date: **March 23, 2020**

Final Payment for the Forcemain 1 Replacement Project CP 18-6

BACKGROUND INFORMATION:

All work on the Forcemain 1 Replacement Project has been completed in accordance with the plans and specifications. The contractor, Minger Construction Company, Inc. has submitted all necessary paperwork and a request for final payment.

FISCAL IMPACT:

The original contract amount for this project was \$1,015,333.70. Previously approved change orders totaled \$70,228.27 for a revised contract amount of \$1,085,561.97. The total amount of work completed on the contract was \$1,060,175.59 which is 4.4% over the original contract amount. The final payment to the contractor will be \$85,295.94.

STAFF RECOMMENDATION:

Staff recommends that the City Council approve payment 4 and final for the Forcemain 1 Replacement Project, City Project 18-6 in the amount of \$85,295.94 to Minger Construction Company, Inc.