City Council Action Item

Subject: Change Order #1 Garlough/Marthaler Trail

Meeting Date:  February 14, 2022
Submitted/Presented by/Department:  Dave Schletty/Parks & Recreation Department

Action Type
☒ Consent Item  ☐ Discussion/Direction
☐ Public Hearing  ☐ Informational Only
☐ Action/Motion  ☐ Report
☐ Resolution  ☐ Other: Click or tap here to enter text.

Action
Approve Change Order #1 for the Garlough/Marthaler Trail Project

Background
In 2020 the City partnered with Dakota County to complete final trail design for the River to River trail section that goes through Garlough and Marthaler parks. On April 12, 2021 the City Council approved a JPA with Dakota County to provide a cost contribution for the project, with the City leading the project. The project was substantially completed in 2021. As the project wrapped up there were a few additional items that City and County staff wanted to see added and completed with the project. These included adding trees for screening along the Garlough Environmental Magnet School property, adding 2 bench nodes for resting along the trail, and adding a plaza/kiosk are along the trail near the entrance to the disc golf course.

The attached change order in the amount of $81,891 will complete all these additions to the original project. There was still approximately $145,000 remaining in the original project budget, so this change order does not increase the original cost estimate for the project, established in the JPA.

Attachments
Change Order #1
(1 signed copy needed)

Previous Relevant Actions
On April 12, 2021 City Council approved a JPA with Dakota County for a cost contribution for the Garlough/Marthaler trail project.

Alternatives

Financial
Budgeted:  ☐
☒ No Financial Impact

Fund: Click or tap here to enter text.
Department: Click or tap here to enter text.
Account: Click or tap here to enter text.
Amount: Click or tap here to enter text.